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SECRET 2617312 CITE 7875 25X1

25X1

REFS:  (A) 5796 DATED 28 JULY 1967 25X1
(B) 6785 DATED 27 FEBRUARY 1568

SUBJ: SPECIAL INSTALLATION _ 25X1

i, WE HAVE COMPLETED OUR INVESTIGATION OF THE AIRCRAFT 1IN
REF (A) AND HAVE DETERMINED THAT THE INSTALLATION OF THE SUBJECT

[ ] SYSTEMS IN THIS AIRCRAFT IN THE FIELD 1S FEASIBLE, 25X 1
2. THE PHASE 1 PORTION IS ESTIMATED TO HAVE COST APPROXIMATELY

25X1

4

5; THE COST FOR PHASE II IS SUBSTANTIALLY HIGHER THAN THE ROM

IN REF (B) DUE TO THE FOLLOWING AREA-S oF INCREASED SCOPEs
A« THE TELEMETER SYSTENM HAS.BEEN ADDED .G;REATIT'IG AN ADDITIONAL
OPERATORS STATION AS WELL AS ADDITIONAL IN'I;E'R-'FACE AND CHECK-0UT.
B, DUE TO THE LACK OF PROPER SHOP FACILITIES IN THE FIELD,

WE ARE INTENDING TO TRANSPORT WiTH THE TEAM A Two-SECTIoN 25X1

TRAILER WHICH WILL REQUIRE OUTFITTING AS A FIELD WORK SHOP.
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C. A DUPLICATE SET OF AIRCRAFT HARNESSES WILL BE FURNISHED AS
A FIELD TEST UNIT. |

D. A WMINIMAL SPARES LISTING TO SUPPORT THE INSTALLATION AT ITS
LOCATION MAS BEEN BUDGETARILY ESTIMATED.

4« THE PHASE LI PORTION OF TKIS INSTALLATION IS BROKEN DOWN INTO
THE FOLLOWING AREAS OF COST.

Ae ENGINEERING, FABRICATION AND ASSEMBLY. OF A KIT OF PARTS
CAPABLE OF BEING INCORPORATED BY INDIGNEOUS PERSONNEL UNDER THE
SUPERVISION OF A TEAM OF ADP PERSONNEL. THIS WOULD INCLUDE THE OUT~
FITTING OF A TWO-SECTION TRAILER AS A FIELD WORK STATION AND THE
CHECK-OUT OF THE SYSTEM TO THE EXTENT POSSIBLE AT[ | PRIOR T025X1
SHIPMENT,

45X1

e PHASE III ~ DEPLOYMENT OF A CREW OF SEVEN (7) PERSON&EL,
INCLUDING TWO (2) ENGINEERS, TO THE OVERSEAS LOGATION TO DIRECT THE
ACCOMPLISHMENT OF THE WORX BY INDIGENOUS PERSONNEL. LEVEL OF EFFORT
IS ESTIMATED AT[____ ]PER WEEK FOR SIX (6). WEEKS. THIS PRICE 1§ -

SECRET
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LCWER THAN THAT QUOTED IN REF (8 DUE T0 THE DECREASn OF THE CREW
FROM NINE (9) MEN TO SEVEN (7). '

25X1

BUDGETARY ESTIMATE

S« DUE TO THE TYPE OF EFFORT INVOLVED, WE ASSUME THE ARBOVE WILL

BE CHARGED TQ CONTRACT SP:1923 CUST OMER NO. ! SPECIAL.

Te THE FOLLOWING EQUIPHMENT IS TO BE INDTHLLED AND WILL BE GFAE

WHERE INDICATED:

25X1

IN ADDITION TO THE ABOVE, VARIOUS TRI-PLEXERS, HYBRID JUNCTIONS,
ANTENNAS AND OTHER SPECIAL COMPONENTS WILL ALSO BE INSTALLED AS GFAE.
8« THE FOLLOWING CONDITIONS APPLY:
A« TRANSPORTATION OF PERSONNEL, TOOLS,- TRAILERS, EQUIPMENT AND
AIRCRAFT INSTALLATION PARTS TG THE OVERSEAS LOCATION TO BE GOVERNMENT
SECRET
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FURNISHED,

8. OUR FIELD CREW WILL ASSUME COMPLETE TECHNICAL, MANAGEMENT AND
INSPECTION RESPONSIBILITY FOR IHJ iNSTALLATION. RESPONSIBILREN
FOR AIRCRAFT MALNTENANCE AND OPERATION DURIHG MOD AND CHECK-OUT SPAN

TO REMAIN WITH THE USING ORGANIZATION.
C. GFAE MUST BE AVAILABLE SIX (6) WEEXS AFTER 6C~ANEAD. OUTLINE
DRAWINGS MUST BE AVAILABLE TwO (2) WEEKS AFTER GO-AHEAD.
5. TEST EQUIPMENT REQUIRED IS TO BE GFAE AND AVAILABLE AT THE
TEST SITE FOR CHECK-~OUT. -
E. THE TEST SITE MUST HAVE THE FOLLOYING ELECTRICAL POWER AVAIL-
ABLE® -
28 VOLT DuCoy
115 VOLT 428 GCYCLE A.C., AND
118 VOLT 62 CYCLE AuCe
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